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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 03
- - _______________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 100%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $601, 517 02/ 16/ 06 100%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 11/27/06 0
WATSONVI LLE CA 950775085 12/ 15/ 06
(831) 724- 1011 (530) 895-5245 COVPLETED
HB1 WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $673,732 08/21/06 0%
03-3C2004 CH CO P O BOX 50085 849 N. HUMBOLDT $0 08/30/06 0%
I NSTALL TRAFFI C SI GNALS AVENUE $0 ?
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934-3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $83, 257,345 01/31/06 26%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $29, 078,672 02/ 06/ 06 359
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $625, 127 06/ 01/ 09 0
X0- 07 0- (8E) BENI CI A CA 94510
--0) (707) 742- 6000 (530) 532-9377 SUSPENDED
HE14 HB1 SWPPP
HA21
03-COL-5-19.1/22.5 I'N COLUSA COUNTY | N AND NEAR BALDW N CONTRACTI NG COVPANY ALLEN, JODY $738,417 11/01/06 0%
03- 0E3404 W LLI AMS AT VARI OQUS LOCATI ONS 1764 SKYWAY 849 N HUMBOLDT AVE $0 11/22/06 0%
REHABI LI TATE ASPHALT CONCRETE $0 03/21/07 0
CHI CO CA 95928 (530) 934-3520
(530) 891- 6555 SUSPENDED
HA22 WPCP
03-COL-5-28.8/29.5 I'N COLUSA COUNTY NEAR MAXVELL FROM VI NTAGE PAVI NG CO | NC GRANDY, DWAYNE $134,200 09/05/06 100%
03- 2E6304 0.2 MLE SOQUTH OF FUNK SLOUGH P O BOX 461 849 N. HUMBOLDT $129, 200 09/12/06 100%
OVERFLOW TO 0.2 M LE NORTH OF NORTH AVENUE $0 10/10/06 0
MAXVEELL OVERHEAD W NTERS CA 95694 12/ 19/ 06
RESURFACE ASPHALT CONCRETE (530) 795- 0132 (530) 934-3693 COWPLETED
HA22 WPCP
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY | N PLACERVI LLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 242,727 03/22/06 21%
03- 35554 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $6, 420, 427 04/ 03/ 06 18%
ACST- PO50- (110) E UNDERCROSSI NG TO CLAY STREET $0 08/08/08 0

PO-50 1- (0EB)R
6203- 014-()
HB4N SWPPP
HB4N

UNDERCRCSSI NG AND AT HANGTOWN
W DEN H GHWAY AND BRI DGES

SAN FRANCI SCO CA 94134
(415) 227- 1040

(530) 344-1691
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03- ED- 50- 36. 7/ 37 I'N EL DORADO COUNTY NEAR POLLOCK T L PETERSON | NC RI'VAS, LU S $382,990 10/10/06 96%
03- 2E2604 PI NES FROM 4.2 KM VEST OF | CE HOUSE 19149 W NDWARD WAY 3065 BLAI R AVENUE $365,378 10/ 13/ 06 93%
ACNH- 43B0- (004) E ROAD $0 11/30/06 0
--0) REPAI R CULVERT AND GUARD RAI L COTTONWOCOD CA 96022 (916) 621-0985 12/ 04/ 06
(530) 347- 1895 COVPLETED
HA23 WPCP
03-ED-50-40.6/0 I'N EL DORADO COUNTY NEAR KYBURZ AT R A NEMETZ CONSTRUCTI ON CO | NCSPECTOR, PETE $622, 348 10/ 02/ 06 100%
03- 2E7104 1.25 KM EAST OF | CEHOUSE ROAD P O BOX 32 3065 BLAI R AVENUE $581, 656 10/ 11/ 06 100%
ACNH- 43A9- (004) E REMOVE SLI DE MATERI AL $0 12/05/06 0
--0) W LTON CA 95693 (530) 621-0986 12/ 08/ 06
(916) 687- 0400 COVPLETED
HA23 SWPPP
03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D ML CONSTRUCTI ON LU S RI VAS $773,259 10/ 31/05 100%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $647,129 11/09/05 84%
AVALANCHE CONTRCL BOX 2424 $0 12/15/06 °
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985
HA42 WPCP
03-ED-89-16.6/16.7 I'N EL DORADO COUNTY AT EMERALD BAY GRANI TE CONSTRUCTI ON COMPANY RIVAS, LU S $1,332,332 11/21/06 0%
03- 4C2504 RECONSTRUCT HI GHWAY P O BOX 50085 3065 BLAI R AVE. $0 12/ 06/ 06 0%
ACST- P089- (089) E $0 09/11/07
P0O-89 0-(9E) WATSONVI LLE CA 95077 (530) 621-0985
--() (831) 724- 1011
HB1 SWPPP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABQUT 11 KM MWEST MARTI N GENERAL ENG NEERI NG | NCRI VAS, LU S $628,534 08/09/05 100%
03-4C2604 OF GEORGETOMN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O BOX 2424 $569, 198 08/25/05 oo,
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 11/14/06 0
S1-93 0-(8EF) FOLSOM CA 95630 (530) 621-0985 11/ 22/ 06
-0 (916) 989- 8187 COMPLETED
HB1 SWPPP
03- GLE-162-67.2/84.6 I'N GLENN COUNTY NEAR W LLOWS AT FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $881, 378 04/28/06 100%
03- 2MB704 VARI OQUS LOCATI ONS P O BOX 3100 P. O BOX 911 $303, 653 05/08/06 35
SEAL COAT $0 10/ 10/ 06 °
CHI CO CA 95927 (530) 713-7814 12/ 19/ 06
(530) 343- 9600 COVPLETED
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03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COVPANY  ZI NK, PHI L $33,297,792 09/19/06 1%
03- 1A5304 KM WEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $40, 000 10/ 05/06 0%
1.0 KM EAST OF OAK CANYON DRI VE $40, 000 07/23/08 0
REALI GNVENT AND W DENI NG ROADWAY WATSONVI LLE CA 95077 (530) 346-7996
(831) 724- 1011
HB1 SWPPP
03-NEV-49-2.1/13.2 I' N NEVADA COUNTY NEAR GRASS VALLEY LI NEAR OPTI ONS | NC SCHEI BER, TROY $310,190 10/13/06 0%
03- 2E2504 FROM WOLF ROAD AND COMBI E ROAD TO 0.4 1 KELLY CT 124 CLYDESDALE COURT, $6, 650 10/ 30/ 06 20
KM NORTH OF CRESTVI EW DRI VE UNIT A $6,650 01/17/06 0
I NSTALL RUMBLE STRI PS MENLO PARK CA 94025
(650) 833- 1800
HB1 WPCP
03- NEV-80-4.9/9.2 I' N NEVADA COUNTY NEAR TRUCKEE FROM MARTI N BROTHERS CONSTRUCTI ON DEMARTI NI, MARK $1,482,592 09/11/06 100%
03- 2E6504 0.1 MLE EAST OF NEW TOWN ROAD 20 LI GHT SKY COURT 124 CLYDESDALE COURT, $1, 306, 843 09/ 14/ 06 100%
OVERCROSSI NG TO 2.1 M LES EAST OF UNIT A $0 11/15/06 °
DONNER LAKE UNDERCROSSI NG SACRAMENTO CA 95828 11/ 22/ 06
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (530) 271-6173 COVPLETED
HA22 WPCP
03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $564,390 06/07/06 100%
03-2Mb104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WEST RI VER $586, 623 06/ 23/ 06 100%
REPAI R CULVERT STREET, SU TE 101A $0 10/ 20/ 06 0
DI AMOND SPRI NGS CA 95619 12/ 18/ 06
(530) 295- 5890 (530) 550-8326 COVPLETED
HWwC WPCP
03- NEV-80-60. 6/ 63.5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHL $3,098,912 06/07/05 96%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $3,072,529 06/17/05 98Y%
ACI M 080 - (177)E | NDI AN SPRI NG5S UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 12/20/ 06 0
--() 0.1 KM EAST OF Cl SCO ov ALAMO CA 94507 (530) 346- 7996
W DEN EXI STI NG H G-MAY (925) 837-5600 SUSPENDED
HB1 SWPPP
03-NEV-89-1.1/4 I'N NEVADA COUNTY NEAR TRUCKEE FROM SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $670, 152 05/18/06 100%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WVEST RI VER $626, 505 06/ 02/ 06 100%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SUI TE 101A $0 11/09/06 °
ALDER CREEK ROAD SPARKS NV 894350760 11/ 22/ 06
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958 COWPLETED

HMLA
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03- NEV-267-/2.8

Storm Water

State of California Department of Transportation

Statement of Ongoing Contractsasof 12/20/06

Description
Type Of Work

I'N NEVADA COUNTY I N TRUCKEE AT

Contractor

WATKI N AND BORTOLUSSI | NC

Resident
Engineer
REED, ALBERT

Page 4
01/ 02/ 07

Awarded
Bid + CCOs Est Comp %Time
Comp To date Apbpproved % Work
This Month Accepted Message

$864, 826 05/ 16/ 05 62%

03-291014 VARI OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $841,131 05/ 31/ 05 97%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $7,292 11/ 16/ 07 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
-0 (415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-49-3.2/7. 4 N PLACER COUNTY 1N AUBURN FROM NEHEM AH CONSTRUCTI ON T NC DEMARTI NI, MARK $5, 428, 375 11/ 21/ 06 0%
03- 0A4104 FULVEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 124 CLYDESDALE CT, $0 12/ 05/ 06 0%
AVENUE UNIT A $0 02/26/08 0
W DEN ROADWAY BENI CI A CA 94510
(707) 746- 6870 (530) 271-6173
HB4N SWPPP

03- PLA-65-15.1/24.2

03- 2E1604
ACST- P065- (087) E
G P0- 65 0- (7E)
--()

HB1 WPCP

I'N PLACER AND YUBA COUNTI ES NEAR
LI NCOLN AND WHEATLAND AT VARI QUS
LOCATI ONS

CONSTRUCT RUMBLE STRI P

PAVEMENT RECYCLI NG SYSTEMS | NCOULAD- DAOUD, BRAHI M

P O BOX 1266

RI VERSI DE CA 92502
(951) 682- 1091

2520 WARREN DRI VE,
SU TE B

(530) 346-7513

$224,556 09/ 29/ 06 0%
$0 10/ 11/06 0%
$0 11/16/06 °

03- PLA-80-14.3/33.3

03- 0A6004
ACI M 080 - (231)1
ACI M 080 - (231)E
BHO8-0 E2-(112)0
HA22 SWPPP

I'N PLACER COUNTY I N AND NEAR AUBURN

AT VARI QUS LOCATI ONS
ROADVWAY REHABI LI TATI ON

TEI CHERT CONSTRUCTI ON
P O BOX 276830

SACRAMENTO CA 958276830
(916) 386- 5900

MURPHY, ROD
14300 MJSSO ROAD
AUBURN, CA 95603
(530) 878-1786

$41, 772,027 06/ 10/ 04 100%
$39, 588, 683 06/ 24/ 04

89%

$29,801 01/25/07

SUSPENDED

03- PLA-80-56.1/66. 3

I'N PLACER AND NEVADA COUNTI ES FROM

J MC LOUGHLI N ENG NEERI NG

ZINK, PHIL

$2,118,090 09/19/06 100%

03- 2E6604 CARPENTER FLAT UNDERCROSSI NG TO 0.9 10641 FULTON COURT 33 DEPOT STREET $2,309,978 09/25/06 ;oo
M LE EAST OF YUBA PASS SEPARATI ON $0 11/20/ 06 o
OVERHEAD RANCHO CUCAMONGA CA 91730 (530) 346- 7996 11/ 29/ 06
REPLACE SLABS (909) 944- 1037 COVPLETED
HA22 WPCP
03- PLA-80-72 N SACRAVENTO AND PLACER COUNTIES TN GRANI TE CONSTRUCTI ON COVPANY OULAD- DAOUD BRAHI M $5, 095, 095 11/ 07/ 06 0%
03- 367814 AND NEAR ROSEVI LLE AT VARI OUS P O BOX 50085 2520 WARREN DR, SUI TE $0 11/30/ 06 00t
NCI | - 6203- ( 016) P LOCATI ONS B $0 0
620-3 01-() CONSTRUCT BYPASS LANE WATSONVI LLE CA 95077

--()
HB5 SwWepp

(831) 724- 1011

(530) 346-7513
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03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,542,542 02/06/06 19%

03- 2C2104
ACI M 080 - (234)E
--()

PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET
DOUGLAS BOULEVARD OVERCRCSSI NG
PLANTI NG AND | RRI GATI ON

(415) 453- 4691

SAN RAFAEL CA 949014886

3855 NORTH FREEVAY
BLVD., SU TE 120

(916) 263-4912

$1, 003,859 02/22/06
$71,877 02/11/10

64%

HA25 SWPPP
03-PLA-89-8.6/0 TN PLACER COUNTY TN TAHCE I TY AT TENNYSON ELECTRI C TRC CROBBY, TIM $498, 833 06/23/06 69%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 VEST RI VER $71,896 07/07/06 14%
I NSTALL PEDESTRI AN SI GNAL STREET, SUI TE 101A $0 05/30/07 0
LI VERVMORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03- PLA-5711-70 N PLACER AND NEVADA COUNTIES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DAOUD, BRAHI M $1, 968,526 01/19/06 74%
03- 0E0604 VARI OUS LOCATI ONS 10556 COVBI E ROAD 33 DEPOT STREET $1,573,238 02/01/06

ACST- 000C- ( 286) E
00-0C 2- (6ED)E

UPGRADE MESSAGE SI GNS
AUBURN CA 956028908

(530) 346- 7513

$0 01/ 25/ 07

81%

6203- 008-() (530) 268- 9512
HB4N WPCP
03-PLA-5731-70 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTION I NC HAAS, KENNETH $518, 246 12/ 30/ 05 100%
03- 2C4804 VH TMORE MAI NTENANCE STATI ON 4500 YANKEE HILL CT SUTE A p. O BOX 1807 $518, 246 01/17/06 100%
REMODEL EXI STI NG BUI LDI NG $0 11/16/06 0
ROCKLIN CA 95677 (530) 346-9473 11/ 27/ 06
(916) 632-9361 COMPLETED
HA12
03-SAC-16-4.6/0 I'N SACRAMENTO COUNTY NEAR SACRAMENTO PRI SM ENG NEERI NG SCOTT, JEFF $748,924 10/ 05/ 06 0%
03- 0E7304 AT HEDGE AVENUE 630 REED STREET 3855 NORTH FREEWAY $45,162 10/ 20/ 06 6%
ACST- P016- (029) E I NSTALL TRAFFI C SI GNAL BLVD., STE. 120 $45,162 03/ 01/ 07 0
PO-16 0-(9ES)T SANTA CLARA CA 95050
6203- 019- () (408) 562- 0026 (916) 263-4931
HB1 WPCP
03-SAC-16-8.3/0 I'N SACRAMENTO COUNTY ABOUT 7 KM EAST TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $3, 958,851 10/ 05/ 06 0%
03-4C2904 OF SACRAMENTO FROM 0.7 KM VEST OF P O BOX 15144 3855 NORTH FREEWAY $0 10/ 16/ 06 0%
ACST- P016- (030) E EXCELSI OR ROAD TO 0.5 KM EAST OF BLVD., STE 120 $0 04/11/07 0
PO- 16 0- (OE) EXCELSI OR ROAD SACRAMENTO CA 95851
) I NSTALL SI GNALS (916) 386- 6800 (916) 263-4925 SUSPENDED

HB1 SWPPP
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03-SAC-50-1.1/2 I' N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORI NG OKPALA, MESHACK $515, 754 06/ 13/ 06 48%
03- 0E1804 VARI QUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $237,589 06/ 30/ 06 46%
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $12,827 02/ 27/ 07 0
OAKLAND CA 94608
(510) 420- 8992 (916) 263-5620
HA21 WPCP
03- SAC-50-12.8/0 I'N SACRAMENTO COUNTY NEAR RANCHO C C MYERS I NC NOVATO, RYAN $794,930 10/03/06 32%
03- 0E3704 CORDOVA AT FAI R QAKS BRANCH OVERHEAD P O BOX 2948 701 FORNI ROAD $746,913 10/ 18/ 06 93%
REPAI R APPROACH AND DEPARTURE SLABS $405, 105 02/ 22/ 07 0
RANCHO CORDOVA CA 957412948 (916) 858-8635
(916) 635- 9370
HA22 WPCP
03- SAC-50-14.9/16.6 I'N SACRAMENTO COUNTY NEAR FOLSOM FROMMARTI N BROTHERS CONSTRUCTI ON NOVOTO, RYAN $2, 060,288 11/20/06 0%
03- 2E1404 1.4 KM VEST OF HAZEL AVENUE TO 4.3 KM20 LI GHT SKY COURT 11355 SANDERS DRI VE $0 12/ 06/ 06 0%
ACNH- PO50- (112) E EAST OF HAZEL AVENUE OVERCROSSI NG $0 05/16/07 °
--0) W DEN AND RESURFACE ROADWAY SACRAMENTO CA 95828 (916) 858-8628
(916) 381- 0911
HB4N SWPPP
03-SAC-50-22.7/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY SPECTOR, PETE $1,437,926 11/14/06 0%
03- 2E1504 NEAR FOLSOM FROM 1. 6 KM EAST OF WHI TEP O BOX 50085 3065 BLAI R AVE $0 12/01/06 0%
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF $0 03/02/07 °
LATROBE ROAD UNDER WATSONVI LLE CA 95077 (530) 621-0986
RESTRI PE NEW EASTBOUND LANE (831) 724-1011
HB4AN WPCP
03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY | N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON BEHVAND, MORTEZA $787,803 04/17/06 100%
03- 0E4904 FROM 0.4 KM NORTH OF QAK PARK 20 LI GAT SKY COURT 3855 NORTH FREEWAY $725,122 04/ 25/ 06 100%
SEPARATI ON TO 0.3 KM SQUTH OF E BLVD, STE. 120 $0 11/14/06 °
STREET UNDERCRGOSSI NG SACRAMENTO CA 95828 12/ 04/ 06
RESURFACE EXI STI NG H GHWAY (916) 381- 0911 (916) 263-4925 COWPLETED
HA21 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $746, 175 05/19/06 85%
03- 0E1704 SACRAMVENTO AT VARI OUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $318, 474 06/ 01/ 06 429
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 12/07/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929

HVBH WPCP
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03-SAC-99-17.7/19.6 I'N SACRAMENTO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON SM TH, GLEN $4,800, 710 09/25/06 0%
03- 2E1204 SACRAMENTO FROM MACK ROAD P O BOX 276830 3855 NORTH FREEWAY $0 10/16/06 0%
ACNH- P099- ( 506) E OVERCROSSI NG TO 1.1 KM NORTH OF BLVD., STE. 120 $0 ’
--0) FLORI N ROAD OVERCROSSI NG SACRAMENTO CA 958276830
W DEN EXI STI NG H GHWAY (916) 386- 5900 (916) 263-4919
HB4N SWPPP
03- SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164, 206 08/10/ 05 91%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/22/05 99%
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/14/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834 12/ 07/ 06
() (530) 268- 9512 (916) 799-0937 SUSPENDED
HB1 WPCP
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4,214,927 07/18/05 26%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $2, 268,947 07/28/05 549
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $236, 248 05/ 09/ 07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--0) (925) 682- 6133 (916) 263-4926
HA21 SWPPP
03- SAC-5501-/0 I' N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC KNAPP, CRAI G $4,577,472 08/ 31/ 06 20%
03-2C84U4 THE TRANSPORTATI ON LABORATORY P O BOX 1160 1315 YUBA STREET $398, 157 09/13/06 9%
SAFETY REPAI RS AND NEW BUI LDI NG $326, 726 11/ 28/ 07 0
CARM CHAEL CA 95609 (916) 799-5778
(916) 974- 2853
HA13 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COMPANY JANET SAGER $500, 242 10/ 21/05 0%
03-4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEVAY $577,923 11/08/05 0%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $600 04/ 09/ 07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE I NC GEESEY, DUANE $6, 255, 668 09/ 20/ 05 87%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HONE ROAD 555A W ONSTOITE ROAD $5, 756, 605 09/ 28/ 05 920
ACNH- P020- (138) E OF LIVE OAK BLVD TO 0.8 KM VEST OF YUBA CITY, CA 95993 $515,250 02/ 08/ 07 0
--() ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372-8000

HA21 WPCP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SUT-99-8.7/11.7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANA $8,543,581 06/28/06 66%
03- 1A4314 0.9 KM SQUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $5, 843,399 07/ 14/ 06 67%
KM SOUTH OF GARDEN HI GHVAY $441, 056 03/08/07 0
UNDERCRGOSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN HI GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY CGHASSEM , MOHSSEN $3,501,504 04/20/06 100%
03- 0E6804 YOLO COUNTI ES AT VARIQUS LOCATIONS P O BOX 347 3951 PERFORMANCE $3,471,389 04/27/06 100%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $0 11/30/06 0
W LSONVI LLE CR 97070 12/ 07/ 06
(503) 682- 2252 (916) 263-5648 COVPLETED
HB1 WPCP
03-YOL-5-.8/0 I'N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $250, 689 05/ 15/ 06 100%
03- 2Mb404 VARI QUS LOCATI ONS 10556 COMBI E ROAD 3951 PERFORVANCE $226,522 05/25/06 90%
ELECTRONI C SI GNS DRI VE, SU TE E $0 11/20/06 0
AUBURN CA 95602 12/ 07/ 06
(530) 268- 9512 (916) 263-5647 COVPLETED
HVAK WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 799, 722 07/ 25/ 05 100%
03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $10, 563,778 08/ 08/ 05 100%
ACI M 305 -(046)E 0.6 KM WEST OF ROUTE 80 AND 50 DRIVE, SU TE E $0 11/08/06 0
--0) SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838 12/ 22/ 06
GRIND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620
HA22 WPCP
03-YOL-80-.2/11.2 I'N YOLO COUNTY AT VARI QUS LOCATIONS AMERI CAN Cl VIL CONSTRUCTORS  AUCN, TONY $648,440 10/ 31/06 0%
03- 0E2104 SEAL BRI DGE DECKS AND JO NTS SEALS 3701 MALLARD DRI VE 3951 PERFORVANCE DR, $0 11/21/06 0%
SUI TE E $0 01/26/07
BENI CI A CA 94510
(707) 746- 8028 (916) 263-7471 SUSPENDED
HVB WPCP
03-YOL-80-5.8/7.2 I'N YOLO COUNTY NEAR WEST SACRAMENTO SI ERRA EQUI PMENT RENTAL INC  GHASSEM , MOHSSEN $2,432,134 09/ 27/ 06 76%
03- 2E4104 AT VARI QUS LOCATI ONS 8176 ROAD 44 3951 PERFORMANCE $2,180,449 10/ 04/ 06 89
AClI M 43A8- (004) E REPAI R EMBANKNVENT DRI VE, SU TE E $10, 739 07/15/07 0

--0)
SwWepp

GLENN CA 95943
(877) 503- 6300

(916) 263-5648
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-84-.8/0 I'N YOLO COUNTY NEAR VALDEZ AT 0.1 KM CI MARRON | NC HAMM  JEFF $234,911 08/16/06 100%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 Cl MARRON TRAI L 3951 PERFORMANCE $251,641 08/24/06 oo
ACST- 43A5- (004) E REPAI R ROADWAY AND EMBANKMENT DRI VE, SU TE E $0 09/ 20/ 06 0
43- A5 0- (4E) QAKDALE CA 95361 11/ 21/ 06
--() (209) 848- 1655 (916) 263-5625 COVPLETED
HA23 WPCP
03-YOL-113-10.1/0 I'N YOLO COUNTY | N WOODLAND AT MAI N ROBERT J FRANK CONSTRUCTI ON HAMW JEFF $151, 414 08/ 09/ 06 100%
03- 2E3904 STREET OFF RAMP 2806 TARMAC ROAD 3951 PERFORMANCE $145,073 08/17/06 100%
ACST- 43A6- (004) E REPAI R EMBANKMENT DRI VE, SU TE E $0 09/ 25/ 06 0
43- A6 0- (4E) REDDI NG CA 96003 11/ 21/ 06
--() (530) 222- 1408 (916) 263-5625 COVPLETED
HA23 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 881,227 05/ 23/ 06 100%
03- 2ML004 AT VARI OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 388, 153 06/ 09/ 06 Yy
RESURFACE ROADWAY $0 10/31/06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA WPCP
03-YUB-65-.5/1.5 I'N YUBA COUNTY | N WHEATLAND FROM NMAI N BALDW N CONTRACTI NG COVPANY CEESEY, DUANE $2, 252,788 08/29/06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 0%
ACST- P065- (086) E | MPROVE TRAFFI C OPERATI ONS $0 ()
P0O- 65 0-(6E) MARYSVI LLE CA 95901 (530) 682-6700
--() (530) 742- 5141
HB4AN SWPPP
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANA $2, 367,518 06/ 30/ 06 0%
03- 4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOODRUFF LANE $0 12/29/06 °
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634- 7678
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER | NC SANTCS, CHRI S $3, 531,102 04/06/ 06 73%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 3881 BENATAR, SU TE C $2, 365,296 04/ 21/ 06 66%
CONSTRUCT NEW WAREHOUSE $387,202 07/ 26/ 07 0

HA12 SWPPP

VEEST SACRAMENTO CA 95691
(916) 372- 2190

(530) 534- 6398
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUSALLEN L BENDER I NC BROOK, BILL $12,914,439 10/ 27/04 0%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOIT $12, 816,577 11/08/04 0%
REMODEL NMAI NTENANCE STATI ONS RCAD $36,276 04/11/07 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822-4332 PLANT EST
HA12 SWPPP SATI S

Totals: Authorized Final Amt: $305, 861, 750 Completed to Date: $140, 733, 311 Work This Month: $3, 197, 938




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-5.7/6.2 03- 4A4404
03- BUT-99-13.2/0 03-3C2004
03-BUT-149-/4.6 03-3822V4
03-COL-5-19.1/22.5 03- 0E3404
03- COL-5-28.8/29.5 03- 2E6304
03- ED-50-16.7/18.1 03- 35554
03- ED- 50- 36. 7/ 37 03- 2E2604
03- ED-50-40. 6/ 0 03- 2E7104
03- ED-50-69. 4/ 0 03- 1A6104
03- ED- 89- 16. 6/ 16. 7 03-4C2504
03-ED-193-6.2/0 03-4C2604
03- GLE- 162-67. 2/ 84.6 03-2MB704
03- NEV-20-/4.1 03- 1A5304
03- NEV-49-2.1/13.2 03- 2E2504
03- NEV-80-4.9/9.2 03- 2E6504
03- NEV-80-9.0/0 03-2Mb104
03- NEV- 80- 60. 6/ 63. 5 03-3C9304
03-NEV-89-1.1/4 03- 2M3804
03- NEV- 267-/2.8 03-291014
03- PLA-49-3.2/7.4 03- 0A4104
03- PLA-65-15.1/24.2 03- 2E1604

03- PLA-80-14.3/33.3 03- 0A6004
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Cnty Rt Pm

03- PLA- 80-56. 1/ 66. 3
03- PLA-80-/2

03- PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-16-4.6/0

03- SAC-16-8.3/0

03- SAC-50-12.8/0
03- SAC-50-14.9/16.6
03- SAC-50-22.7/23.1
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03- SAC-80-1.4/14.5
03- SAC-99-17.7/19.6
03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-5501-/0

03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5

Statement of Ongoing Contracts - Index

Contract

03- 2E6604
03- 367814
03-2C2104
03- 3C7004
03- OE0604
03-2C4804
03- 0E7304
03-4C2904
03- 0E3704
03- 2E1404
03- 2E1504
03- 0E1804
03- OE4904
03- 0E1704
03- 2E1204
03-4C5104
03-437204
03-2C84U4
03-4C3904
03- 0A1314
03-1A4314
03- OE6804
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District
Federal Aid
- -
- E-
-S-
- SH

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-YOL-5-.8/0 03- 2Mb404 8
03- YOL-50-/3.1 03- 0A8404 8
03- YOL-80-.2/11.2 03- 0E2104 8
03- YOL-80-5.8/7.2 03- 2E4104 8
03-YOL-84-.8/0 03- 2E4004 9
03- YOL-113-10.1/0 03- 2E3904 9
03- YUB-20-1.9/6.6 03-2ML004 9
03-YUB-65-.5/1.5 03-401804 9
03- YUB- 70- 18. 9/ 20 03- 4A5704 9
03- YUB- 5503-/0 03- 3C0604 9
03- YUB-5715-/0 03- 0A29U4 10

Statement of Ongoing Contracts - Federal Aid

03
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $59, 645, 337
FEDERAL Al D ( PRI MARY) $14, 122, 004
FEDERAL Al D ( SECONDARY) $135, 244, 866
STATE H GHMAY $91, 754, 447

$5, 095, 095

Work Comp
$56, 409, 298
$6, 703, 639
$41, 356, 618
$36, 263, 756
$0



Statement of Ongoing Contracts - Federal Aid

District 03
Federal Aid Category Bid + CCO
District Total: $305, 861, 750

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
03 $13, 759, 447

Work completed this Period: $13, 759, 447

Work Comp
$140, 733, 311




	03

